
 1 

 2 

 3 

 4 

 5 

 6 

 7 

 8 

 9 

 10 

DRAFT SUMMARY OF THE 11 

NON-ORDNANCE AND EXPLOSIVES REMEDIATION 12 

TOURTELOT CLEANUP PROJECT 13 

 14 



 
Draft Summary 09/26/01 

 1 

TABLE OF CONTENTS 2 
 3 

1.0 INTRODUCTION AND BACKGROUND ...............................................................................................................1 4 

1.1 REMEDIAL DESIGN GOALS AND OBJECTIVES ........................................................................... 1 5 
1.2 REGULATORY OVERSIGHT ........................................................................................................................ 3 6 
1.3 ORDNANCE AND EXPLOSIVES SAFETY ISSUES ...................................................................... 4 7 
1.4 BACKGROUND ...................................................................................................................................................... 5 8 

1.4.1 Site Topography................................................................................................................................................5 9 
1.4.2 Environmental Resource Data....................................................................................................................5 10 
1.4.3 Past and Current Land Uses .......................................................................................................................6 11 

1.4.3.1 TNT Strips .................................................................................................................................................. 6 12 
1.4.3.2 Howitzer Test Facility ........................................................................................................................... 6 13 
1.4.3.3 North Valley Military Landfill .......................................................................................................... 7 14 
1.4.3.4 Ammunition Renovation/Primer Destruction Site .................................................................... 8 15 
1.4.3.5 Dynamite Burn Site ................................................................................................................................ 9 16 
1.4.3.6 Flare Site ..................................................................................................................................................... 9 17 
1.4.3.7 Demolition Site #1 .................................................................................................................................. 9 18 
1.4.3.8 Demolition Site #2 ................................................................................................................................ 10 19 
1.4.3.9 Demolition Site #3 ................................................................................................................................ 10 20 

1.4.4 Future Land Use.............................................................................................................................................10 21 
1.4.5 Geologic Conditions......................................................................................................................................11 22 

2.0 PROPOSED REMEDIATION ACTIVITIES ..........................................................................................................12 23 

2.1 TNT STRIP AREA ............................................................................................................................................... 14 24 
2.2 NORTH VALLEY STOCKPILES #1, #2 AND #3 ................................................................................ 14 25 
2.3 FLARE SITE............................................................................................................................................................ 15 26 
2.4 DEMOLITION SITE #3 ..................................................................................................................................... 16 27 
2.5 SOIL HANDLING PROCEDURES ............................................................................................................ 17 28 

2.5.1 Excavation And Stockpiling Procedures ..............................................................................................17 29 
2.5.2 Transportation Procedures ........................................................................................................................17 30 
2.5.3 Storm Water Management..........................................................................................................................18 31 
2.5.4 Dust Control Measures................................................................................................................................18 32 

3.0 PROPOSED POST POINT CLEARANCE INVESTIGATION ACTIVITIES .............................................19 33 

3.1 POTENTIAL UNDERGROUND STORAGE TANKS, AMMUNITION  34 
RENOVATION/PRIMER DESTRUCTION SITE ............................................................................... 19 35 

3.2 NORTH VALLEY HYDROCARBON-IMPACTED SOIL ............................................................... 20 36 
3.3 RIDGE AREA STOCKPILES ........................................................................................................................ 20 37 
3.4 DOWNGRADIENT AREAS FROM THE DYNAMITE BURN SITE ....................................... 21 38 
3.5 MCALLISTER DRIVE LAND BRIDGE ..................................................................................................... 21 39 
3.6 1945 DISTURBED AREA ............................................................................................................................... 22 40 
3.7 D-1 AREA STOCKPILES ................................................................................................................................ 22 41 
3.8 DEMOLITION SITE # 1 .................................................................................................................................... 22 42 

4.0 PROJECT SUPPORT PLANS .................................................................................................................................23 43 

4.1 SITE-SPECIFIC SAFETY AND HEALTH PLAN .............................................................................. 23 44 
4.2 FIELD SAMPLING AND LABORATORY ANALYSIS PLAN ..................................................... 23 45 
4.3 QUALITY ASSURANCE PROJECT PLAN .......................................................................................... 23 46 



 
Draft Summary 09/26/01 

4.4 TRANSPORTATION PLAN ........................................................................................................................... 23 1 
4.5 REGULATORY APPROVAL AND PERMITS .................................................................................... 23 2 
4.6 PUBLIC PARTICIPATION PLAN ............................................................................................................... 24 3 

5.0 POST-REMEDIATION HUM AN HEALTH AND ECOLOGICAL RISK ASSESSMENTS ...................25 4 

6.0 OPERATION AND MAINTENANCE PLAN .........................................................................................................26 5 

6.1 WETLANDS MONITORING .......................................................................................................................... 26 6 
6.2 SLOPE STABILITY AND EROSION MONITORING ..................................................................... 26 7 
6.3 WATER MONITORING .................................................................................................................................... 26 8 

6.3.1 Groundwater Monitoring ............................................................................................................................27 9 
6.3.1.1 Monitoring Well Inspections and Maintenance........................................................................ 27 10 

6.3.2 Surface Water Monitoring..........................................................................................................................28 11 
6.3.3 Subdrain Monitoring.....................................................................................................................................28 12 
6.3.4 Seep Monitoring..............................................................................................................................................28 13 

6.4 REPORT PREPARATION AND EFFECTIVENESS EVALUATION.................................... 28 14 

7.0 PROJECT SCHEDULE...............................................................................................................................................29 15 

8.0 REFERENCES ...............................................................................................................................................................30 16 

 17 
 18 
TABLES: 19 
 20 
2-1 Project Site Sector Description and Relevance to Non-OE Investigation and Remediation 21 
2-2 Summary of Remediation and Planned Supplemental Non-OE Investigation after OE 22 

Point Clearance 23 
2-3 Preliminary Soil Remediation Goals 24 
2-4a Human Health Screening Criteria 25 
2-4b Ecological Screening Criteria 26 
4-1 Project Information Contacts 27 
 28 
 29 
FIGURES: 30 
 31 
1-1  Regional Site Location 32 
1-2 Project Site Location 33 
1-3 Future Land Use 34 
1-4 Historical Site Features 35 
1-5 Jurisdictional Wetlands on Project Site 36 
1-6 Conceptual Site Model for Chemically Impacted Media 37 
2-1 Site Sectors 38 
2-2 TNT Strip Area 39 
2-3 North Valley 40 
2-4 Flare Site  41 
2-5 Demolition Site # 3 42 
3-1 Soil Stockpiles in Project Site Sectors 43 
3-2 Former Dynamite Burn Site 44 
3-3 McAllister Drive Land Bridge 45 
3-4 1945 Disturbed Area 46 
3-5 Demolition Site # 1 47 



 
Draft Summary 09/26/01 

6-1 Groundwater, Surface Water and Subdrain Water Sampling Locations 1 
7-1 Project Schedule 2 
 3 
Attachment: 4 
 5 
Attachment A – Process Flowcharts and soil screening levels 6 



 
Draft Summary 09/26/01         Page 1 

1.0 INTRODUCTION AND BACKGROUND 1 

 2 
 3 

This Draft Summary of the Non-Ordnance and Explosives Remediation for the 4 
Tourtelot Project Site and portions of some adjoining properties (referred to in this 5 
document as the “Project Site”) has been prepared by Northgate Environmental 6 
Management, Inc. The Project Site is located in the City of Benicia, Solano County, 7 
California (Figure 1-1). The Project Site boundary is shown in Figure 1-2.  8 

 9 
This report has been prepared in accordance with the Imminent and/or Substantial 10 
Endangerment Determination and Remedial Action Order (Docket No. I/SE 98/99-11 
011), signed June 1, 1999 (the “Order”), issued for the Project Site by the California 12 
Environmental Protection Agency (Cal/EPA), Department of Toxic Substances 13 
Control (DTSC).   14 

 15 
The Draft Summary of the Non-OE Remediation is based on the Remedial 16 
Investigation/Feasibility Study (RI/FS) Report (Earth Tech, 2001a) completed for the 17 
Project Site. The RI/FS describes soil, surface water and groundwater sampling and 18 
analysis activities, and OE investigations at the Project Site.  Major components of 19 
Alternative 5A (the RI/FS recommended alternative) include OE point clearance, 20 
excavation, treatment and disposal of non-OE affected soil, institutional controls, 21 
monitoring, and installation of a crushed bedrock layer in the residential areas.  The 22 
RI/FS Report developed and evaluated alternatives for the remediation of both OE 23 
and chemically-affected soil at the site.  This Draft Summary of Non-OE Remediation 24 
describes the technical and operational plans for remediating chemically-affected 25 
soils, in accordance with the RI/FS and Remedial Action Plan (RAP).  The 26 
remediation of OE and OE scrap is addressed in a separate companion document, 27 
the OE RDD (Earth Tech, 2001b). 28 

 29 
The Tourtelot Remediation Project proponents are Granite Management Corporation 30 
(Granite, the current owner of the Tourtelot Project Site) and the U.S. Army Corps of 31 
Engineers (USACE). 32 

 33 
1.1 REMEDIAL DESIGN GOALS AND OBJECTIVES 34 

 35 
The objectives of the project are as follows: 36 

 37 

• Remediate the Project Site in a manner and to standards that would allow DTSC 38 
to determine that all appropriate response actions have been completed and that 39 
no further removal/remedial action is necessary for the Project Site under the 40 
Order issued by DTSC on June 1, 1999 (Docket No. I/SE 98/99-011); 41 

 42 

• Remediate the areas of the Project Site that the Benicia General Plan designates 43 
for residential or park use to a standard suitable to allow unrestricted use of 44 
residential lots and the park 45 

 46 
• Remediate the other areas of the Project Site to a standard suitable for open 47 

space use consistent with the City of Benicia General Plan and Zoning 48 
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Ordinance. 1 
 2 
 Future land use at the Project Site is shown on Figure 1-3. 3 
 4 

The OE remedial activities will be completed prior to or coordinated with the 5 
remediation of chemically-affected soils. The nature of each geophysical anomaly 6 
will be identified in the field by a qualified OE contractor.  Each anomaly will be 7 
uncovered and the source of the geophysical signature will be characterized.  This 8 
information will be used to assess if the Flare Site and the Demo Site were used for 9 
demolition of ordnance. The following OE activities are proposed: 10 

 11 
• Surface preparation; 12 
 13 

• Surface and point clearance and removal of all detected anomalies across the 14 
entire Project Site, including appropriate disposal of any OE, OE scrap, and non-15 
OE metallic debris; 16 
 17 

• In areas where point clearance is being performed in lifts, including portions of 18 
TNT Strips, Demolition Site 3, Flare Site; non-OE remediation of chemically-19 
affected soils will occur concurrently with OE clearance activities to ensure that 20 
all chemically-affected soils are segregated from clean soils that meet remedial 21 
goals; 22 
 23 

• Homogenization, excavation, stockpiling and removal of soil with trinitrotoluene 24 
(TNT) concentrations at or above 10 percent by weight; 25 
 26 

• Area-wide clearance of soils potentially containing OE to ensure clearance of OE 27 
from areas that are planned for future residential use in the South and North 28 
Valleys, and on the Ridge; 29 
 30 

• Excavation, treatment as needed, and transportation offsite of chemically-31 
affected soil; and 32 
 33 

• Grading of soil with no potential to contain OE to provide clean fill soil (does not 34 
contain OE and meets final remedial goals) for fill in North Valley and grading to 35 
create the crushed bedrock layer above area wide cleared soils in future 36 
residential areas. 37 

 38 
The goal of the non-OE remedial design is to identify chemically-affected soil that 39 
exceeds final remediation goals, and to remove this material from the Project Site. 40 
The non-OE RDD meets the requirements of Section 5.11 of the DTSC Order, which 41 
include: 42 

 43 

• Description of equipment used to excavate, handle, and transport affected 44 
material; 45 

 46 
• A field sampling and laboratory analysis plan addressing sampling during 47 

implementation and to confirm achievement of the performance objectives of the 48 
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RAP; 1 
 2 

• A transportation plan identifying routes of travel and final destination of wastes 3 
generated and disposed in accordance with the implementation of the RAP; 4 

 5 
• An updated health and safety plan addressing the non-OE implementation 6 

activities; (Earth Tech 2001d) 7 
 8 

• Identification of any necessary permits and agreements; 9 
 10 

• An operation and maintenance plan, including required monitoring; and 11 
 12 

• A schedule for implementation of proposed non-OE remediation activities. 13 
 14 
1.2 REGULATORY OVERSIGHT 15 

 16 
On June 1, 1999, DTSC issued an Order stating that removal and remedial action 17 
are necessary at the site because there may be an imminent or substantial 18 
endangerment to the public health or welfare or to the environment.  The DTSC is 19 
the lead agency overseeing the investigation and remediation of the Project Site.   20 

 21 
It is intended that work being performed under the Order will be consistent with, and 22 
based on, the Comprehensive Environmental Response, Compensation, and 23 
Liability Act (CERCLA) (42 U.S. Code [U.S.C.], 9601 et seq.), as amended; the 24 
National Hazardous Oil and Substance Pollution Contingency Plan (NCP) (40 Code 25 
of Federal Regulations [CFR] Part 300), as amended; the Health and Safety Code 26 
(H&SC) Section 25300 et seq., as amended; state laws and regulations and other 27 
current and applicable Environmental Protection Agency (EPA) and DTSC guidance 28 
and standards. 29 

 30 
The Superfund Amendments and Reauthorization Act (SARA) requires that remedial 31 
actions at federal Superfund sites achieve a cleanup level that protects human 32 
health and the environment.  In addition, cleanups must attain legally applicable or 33 
relevant and appropriate requirements (ARARs) that are promulgated under federal 34 
or state law, unless a waiver is warranted.  Although the Tourtelot Project Site is not 35 
a Superfund Site, the concept of ARARs has been used to evaluate and select final 36 
remedial actions for the proposed future residential and open space use of the 37 
Project Site. 38 

 39 
The following local, state, and federal agencies have jurisdiction over remedial 40 
activities at the Project Site: 41 

 42 

• California Environmental Protection Agency (Cal EPA) DTSC (the lead regulatory 43 
agency for investigation and cleanup of the Project Site); 44 
 45 

• USACE (issuance of a Section 404 permit for filling of 0.093 acre of wetlands in 46 
the North Valley and 0.206 acre of seep wetlands on the north slope of the South 47 
Valley); 48 
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 1 

• U.S. Fish and Wildlife Service (USFWS) (endangered species consultation if 2 
required by USACE Section 404 permit); 3 
 4 

• California Department of Fish and Game (CDFG) (issuance of a Section 1603 5 
streambed alteration agreement); 6 

 7 

• Bay Area Air Quality Management District (BAAQMD) (responsible for protection 8 
of air quality); 9 
 10 

• California Occupational Safety and Health Administration (Cal/OSHA) (has 11 
oversight authority for worker protection during removal activities); 12 
 13 

• California Regional Water Quality Control Board (RWQCB) (has responsibility for 14 
protection of groundwater and surface water quality); 15 
 16 

• City of Benicia (has authority to issue grading permits for the Project Site); and 17 
 18 

• Solano County Department of Environmental Management (has authority to 19 
issue well permits and oversee underground storage tank [UST] removals). 20 

 21 
1.3 ORDNANCE AND EXPLOSIVES SAFETY ISSUES 22 

 23 
OE has been found on the Project Site.  When investigating sites that may contain 24 
OE and OE scrap (inert and non-hazardous), the Department of Defense (DOD) 25 
often intends the term OE to be inclusive of all ordnance items that may be found at 26 
a site.  OE is defined by USACE as either: 27 

 28 

• Ammunition, ammunition components, and explosives that have been 29 
abandoned, expelled from demolition pits or burning pads, lost, discarded, or 30 
buried.  Such ammunition, ammunition components, and explosives are no 31 
longer under accountable record control of any DOD organization or activity. 32 
 33 

• Explosives soils (mixtures of explosives in soils, sand, clay, or other solid media 34 
at a concentration [equal to or above 10 percent by weight] such that the mixture 35 
itself is explosive) (U.S. Army Corps of Engineers, 2000). 36 

 37 
Based on historical research, it has been established that the OE at the Project Site 38 
did not originate from artillery firing or bombing range activities, but from 39 
demilitarization/demolition activities reported to have occurred in specific areas of 40 
the former arsenal locations. These areas are shown on Figure 1-4. 41 

 42 
Following the completion of OE clearance activities, subsurface investigations will be 43 
completed in those areas of the Project Site that could not be sufficiently evaluated 44 
due to use of avoidance techniques during RI investigations. 45 

 46 
 47 
 48 
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1.4 BACKGROUND 1 

 2 
Information presented in these sections was taken from the Archives Search Report 3 
[ASR] Findings, Benicia Arsenal, Benicia, Solano County, California (U.S. Army 4 
Corps of Engineers, St. Louis District, 1994a); Supplement to the March 1994 5 
Archives Search Report for Benicia Arsenal, Benicia, Solano County, California (U.S. 6 
Army Corps of Engineers, St. Louis District, 1997); Environmental Assessment, 7 
Benicia Arsenal Site Investigation, Benicia, California (U.S. Army Corps of 8 
Engineers, Sacramento District, 1997); and Final Benicia Arsenal Records Research 9 
Report [RRR] (Jacobs Engineering, 1999); Final Engineering Evaluation/Cost 10 
Analysis, Former Benicia Arsenal, Solano County, California (U.S. Army Corps of 11 
Engineering and Support Center, Huntsville, 2000); and the Final RI/FS Report 12 
(Earth Tech, 2001). 13 

 14 
1.4.1 Site Topography 15 

 16 
The Project Site is situated in a hilly area dominated by a central, east/west-trending 17 
ridge (referred to as the “ridge”) (see Figure 1-4) that acts as a drainage divide 18 
between a major drainage swale to the south, referred to as the South Valley, and a 19 
smaller drainage swale to the north, referred to as the North Valley.  Project Site 20 
elevations range from approximately 60 feet to 250 feet above mean seal level 21 
(MSL) in the South Valley and 110 feet to 260 feet above MSL in the North Valley.  22 
The top of the Ridge, which was excavated as part of previous grading activities, is 23 
approximately 230 feet above MSL toward the east end and approximately 260 feet 24 
above MSL toward the west end.  The maximum current elevation on the ungraded 25 
western portion of the Ridge is approximately 300 feet above MSL. The Project Site 26 
is bordered by the Southampton residential development to the west and south, 27 
industrial and commercial facilities to the east and south, and open space to the 28 
north.  29 

 30 
1.4.2 Environmental Resource Data 31 

 32 
Environmental resource data are provided in the Draft Environmental Impact Report 33 
(EIR) (Earth Tech, 2001e).  The draft EIR describes the plant and animal resources 34 
present at the Project Site.  The majority of the Project Site is covered with non-35 
native annual grassland vegetation.  The hillsides, ridgetops, and some of the valley 36 
floor areas of the Project Site are dominated by weedy introduced plant species.  37 
The unnamed creek that crosses the South Valley supports both willow riparian and 38 
freshwater marsh vegetation/habitat.  Wetlands vegetation is present in creek and 39 
seep areas on the hillsides. The areas identified as jurisdictional wetlands are shown 40 
on Figure 1-5.  Willow riparian and freshwater marsh areas are present on the 41 
southern portion of the project site.  Sensitive wildlife species that may occur on the 42 
project site include the Suisan Song Sparrow, a federal Species of Concern that has 43 
been observed in the immediate project site vicinity.  The federally listed endangered 44 
American Peregrine Falcon may forage over the Project Site, but would not be 45 
expected to nest in the area because of the lack of suitable cliff sites. 46 
 47 
The Conceptual Site Model for chemically-impacted media (Figure 1-6) outlines 48 
potential human exposure pathways.  49 



 
Draft Summary 09/26/01         Page 6 

 1 
1.4.3 Past and Current Land Uses 2 

 3 
The previous military uses of the Project Site are depicted in Figure 1-4.  TNT was 4 
laid out in strips (TNT Strips) along the hillside and may have been burned.  5 
Approximately 3.5 acres in the North Valley were developed with roads and 6 
structures where the accuracy of howitzer gun barrels was checked (Howitzer Test 7 
Facility), ordnance was inspected and renovated, and primers were destroyed in a 8 
“squirrel cage” (Ammunition Renovation/Primer Destruction Site).  There was also a 9 
disposal area referred to as the ”North Valley Military Landfill” in the North Valley. 10 
Part of the Ridge was reportedly used to dispose of aged, out-of-service dynamite 11 
(Dynamite Burn Site). 12 

 13 
In the South Valley, there was a Flare Site and three suspected demolition sites 14 
(Demolition Sites #1, #2, and #3).  The Flare Site was used to burn old, out-of-15 
service flares.  Demolition activities generally consisted of placing various amounts 16 
of out-of-service munitions in a “pit” placing a countercharge on top of the items, and 17 
detonating them. 18 

 19 
1.4.3.1 TNT Strips 20 

 21 
There are five linear features on the northern hillside of the North 22 
Valley, referred to as the TNT Strips #1 through #5. A possible sixth 23 
TNT strip between TNT Strips #3 and # 4 was identified during an 24 
aerial photographic review. It has been assumed that the burning of 25 
explosives resulted in the TNT Strips on the hillside above the North 26 
Valley (see Figure 1-4). The TNT Strips are apparent by a lack of 27 
ground cover and analytical testing of soil.  The strips are clearly 28 
visible in a December 1947 aerial photograph, but are not visible in a 29 
January 1945 aerial photograph.  Historical records do not indicate 30 
when actual TNT destruction operations took place, nor do they 31 
indicate the method of destruction.  The identified strips vary in length 32 
from approximately 100 feet to 800 feet; each is approximately 6 feet 33 
wide.  Exposed soil along the strips is characterized by a deep red 34 
color with crystalline materials observed in the dry season.  35 

 36 
1.4.3.2 Howitzer Test Facility 37 

 38 
The Howitzer Test Facility consisted of four structures in the North 39 
Valley (see Figure 1-4).  The first structure, Building 181, consisted of 40 
two parallel concrete tunnels constructed in 1945 on an excavated pad 41 
into the northeast-facing flank of the Ridge; each had a 10-foot by 10-42 
foot opening and extended approximately 100 feet toward the hillside. 43 
The concrete tunnels were oriented approximately north-south and 44 
were partially covered with soil.  The second structure, Building 182, 45 
contained the open test firing butts and was also constructed in 1945 46 
in the middle of the North Valley, at the base of the southwest-facing 47 
hillside, approximately 450 feet north of the entrance to the tunnels.  48 
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The third structure, Building 183, was a concrete powder loading room 1 
constructed in 1945 immediately west of the test firing butts.  The 2 
fourth structure consisted of two buildings (Buildings 540 and 542) and 3 
included another unidentified structure.  This structure was situated 4 
between the firing butts and the test tunnels.  Reportedly, the 5 
buildings, which were built in 1957 (Building 540) and 1958 (Building 6 
542), had several uses after the Howitzer Test Facility ceased 7 
operations.  Building 540 was 12 feet by 20 feet, but no records of the 8 
size of Building 542 are available.  None of the buildings are present 9 
on the site today. 10 

 11 
During the initial site preparation activities, gravel/debris was removed 12 
from inside the test tunnels.  The soil cover over the concrete tunnels 13 
was also removed, and the tunnels and other structures in the area 14 
were dismantled.  The removed gravel/debris and soil were screened 15 
under the observation of a qualified explosives specialist.  The debris 16 
from inside the tunnels consisted primarily of gravel and howitzer 17 
shells filled with pea gravel or plaster and inert scrap.  Some non-18 
DOD-related debris was also removed (e.g., a burned-out car). 19 

 20 
The soil removed from over the tunnels also contained gravel- or 21 
plaster-filled howitzer rounds.  The gravel/debris and soil were 22 
screened for OE, and as much as possible was sorted into two 23 
stockpiles.  One soil stockpile was relatively free of OE scrap; the 24 
other had gravel and small fragments of OE scrap.  As dismantling 25 
activities continued, OE scrap (inert ordnance and practice landmine 26 
fuses with pins) were found beneath Building 540.  The Howitzer Test 27 
Facility area was geophysically mapped, and all observed anomalies 28 
were investigated and removed.  Excavated and screened soil from 29 
the OE clearance activities was also placed in the soil stockpile.  The 30 
two stockpiles were subsequently moved around the Howitzer Test 31 
Facility area to accommodate a complete geophysical survey of the 32 
area.  The two stockpiles were eventually consolidated into a single 33 
stockpile (North Valley Stockpile #3).  No live OE items resulting from 34 
the howitzer test activities have been reported or discovered. 35 
 36 

 37 
1.4.3.3 North Valley Military Landfill 38 

 39 
Based on historical information, the disposal area referred to as the 40 
North Valley Military Landfill is thought to have existed in the North 41 
Valley, just east of the Howitzer Test Facility (see Figure 1-4).  The 42 
disposal area was apparently first used when the tunnels were 43 
constructed in 1945 and was in operation until approximately 1955, 44 
when the testing activities ceased.  The area was originally a poorly-45 
defined drainage pathway that was reported to have been gradually 46 
filled with shell casings, inert scrap, and debris dug out of the test 47 
tunnels after artillery testing. 48 

 49 
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During the 1996 initial site preparation activities at the Howitzer Test 1 
Facility, an area of debris consisting of wood crates, wood pallets, and 2 
packing materials was encountered northeast of the previously 3 
estimated disposal area to a depth of no more than 5 feet bgs.  Some 4 
inert ordnance, including practice 155 mm howitzer rounds (gravel or 5 
plaster-filled), was also recovered and removed from this area during 6 
the OE clearance of the Howitzer Test Facility.  The wood debris and 7 
packing materials were added to the screened soil stockpile and 8 
eventually consolidated into North Valley Stockpile #3.  9 

 10 
In May 2000, the landfill was investigated as part of the site RI.  During 11 
this investigation, the landfill was investigated using back hoe-12 
excavated test pits.  Each test pit was cleaned of metallic anomalies 13 
by OE technicians.  Approximately one-half of the anomalies 14 
investigated were classified as OE scrap.  No OE items were 15 
recovered. 16 
 17 

1.4.3.4 Ammunition Renovation/Primer Destruction Site 18 

 19 
The Ammunition Renovation/Primer Destruction Site is in the North 20 
Valley adjacent to the Howitzer Test Facility (see Figure 1-4). The 21 
Ammunition Renovation/ Primer Destruction Facility was constructed 22 
on a relatively flat surface partially paved with asphalt at the upper 23 
reaches of North Valley, near the drainage divide, and was operational 24 
from 1945 to 1947.  Typically, at primer destruction facilities, primers 25 
were destroyed by being dumped and burned in a “squirrel cage” or 26 
metal tank.  Primers for various munitions were pulled out, removed, 27 
and placed onto a conveyor belt, then dropped into a cage and 28 
burned.  An oil burner was usually attached to the cage or tank and 29 
was left running constantly in order to ignite the primers. 30 

 31 
The Ammunition Renovation Facility consisted of two wooden 32 
buildings and two canvas shelters (Jacobs, 1999), which were used to 33 
inspect and refurbish ordnance items stored at the Benicia Arsenal.  34 
The RRR (Jacobs, 1999) stated that the area was used for breakdown 35 
operations, cleaning, and processing of ammunition casings in 36 
preparation for painting. 37 

 38 
During the 1996 initial site preparation activities, the wooden 39 
structures were dismantled and the construction debris removed from 40 
the Project Site.  Asphalt paving, which partially covered the 41 
Ammunition Renovation/Primer Destruction Site, was removed, along 42 
with 1 to 2 feet of underlying soil and placed in two stockpiles along 43 
the north edge of the Project Site (North Valley Stockpile #1 and #2).  44 
No OE items were found. 45 
 46 
 47 
 48 
 49 
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1.4.3.5 Dynamite Burn Site 1 

 2 
On the Ridge, aged, out-of-service dynamite was reportedly disposed 3 
of through burning (see Figure 1-4).  Aged dynamite was burned by 4 
placing multiple sticks of dynamite in rows up to 100 feet long on a 5 
piece of paper and igniting the paper.  This area is reported to have 6 
been used continuously for 3 months in 1947 and 1948 until all of the 7 
dynamite was destroyed (Jacobs, 1999).  Inspection of aerial 8 
photographs taken on December 1, 1947, reveals a criss-cross pattern 9 
of dark and lighter strips oriented approximately northeast-southwest 10 
and northwest-southeast, which is interpreted to represent the burn 11 
strips. 12 

 13 
The Ridge containing the Dynamite Burn Site was excavated during 14 
grading activities associated with the Southampton development in 15 
1990.  Based on an analysis of past grading activities, soil from the 16 
historical location of the Dynamite Burn Site appears to have been 17 
placed as fill at or near the base of the McAllister Drive Land Bridge. 18 
 19 

1.4.3.6 Flare Site 20 

 21 
The Flare Site is situated in the South Valley, on the south side of the 22 
wetlands, and is visually evident by the residual ash on the ground 23 
surface (see Figure 1-4).  The inspection of aerial photographs 24 
indicates that the site was situated over a landslide evident on the 25 
earliest available aerial photographs (1937).  The Flare Site was used 26 
to dispose of flares by burning them (Jacobs, 1999).  This usually 27 
consisted of placing flares on the ground in piles and igniting them.  28 
Although no evidence of burning was visible in the aerial photographs, 29 
physical evidence of burning (i.e., residual ash) remains at the Flare 30 
Site, as observed during recent site visits.  It is uncertain if the Flare 31 
Site was used to dispose of ordnance.  A relatively large number of 32 
anomalies is evident in the geophysical data. 33 
 34 

1.4.3.7 Demolition Site #1 35 

 36 
Demolition Site #1 is situated near the bottom of the South Valley on 37 
the south side of the wetlands (see Figure 1-4).  A small drainage 38 
swale runs down the southern slope of the South Valley immediately 39 
to the east of the suspected demolition site.  The site is clearly visible 40 
in a number of the historical aerial photographs and first appears circa 41 
1945, although no evidence of the type of use is evident on the 42 
photographs.  No live ordnance items have been recovered from this 43 
site during previous investigations; however, OE scrap and fragments 44 
have been recovered around and near the site.  The site was included 45 
in the sitewide geophysical survey performed by NORCAL in 1997, 46 
and a large, magnetic anomaly is evident in the data at the south end 47 
of the suspected site.  Several smaller anomalies are also evident 48 
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from the data in the north portion of the site. 1 
 2 

1.4.3.8 Demolition Site #2 3 

 4 
The area identified as Demolition Site #2 shows little or no evidence of 5 
use as a demolition site.  The site is on the south side of the South 6 
Valley between the Flare Site and Demolition Site #1 (see Figure  7 
1-4). The site appears disturbed or barren in several of the historical 8 
aerial photographs.  However, disturbance in this area is also 9 
associated with a landslide/earthflow identified in that area on the 10 
1945 and later photographs.  Review of the sitewide geophysical data 11 
does not indicate a high anomaly count, similar to those of Demolition 12 
Sites #1 and #3, nor is there evidence of chemically-affected soils. 13 

 14 
Because there is little or no physical evidence that this site was used 15 
as a demolition pit, it has been concluded that this site was not used. 16 
 17 

1.4.3.9 Demolition Site #3 18 

 19 
Demolition Site #3 is situated on the north side of the South Valley 20 
(see Figure 1-4).  A total of four OE items was recovered from this site 21 
by Granite and USACE.  Also, a half-track armored personnel vehicle 22 
was removed from this site, hauled up the north slope of the South 23 
Valley, and cut into pieces, which were recycled at a local metal 24 
fabrication shop.  Demolition Site #3 is evident in the sitewide 25 
geophysical data and on the aerial photographs (since 1947); it 26 
coincides with a bench cut into the hillside.  The topographic map 27 
shows the bench cut at an approximate elevation of 105 feet above 28 
MSL.  The surface of the bench appears disturbed in several of the 29 
photographs. 30 
 31 

1.4.4 Future Land Use 32 

 33 
The future land uses are shown on Figure 1-3.  The Unit D-1 portion of the site, 34 
which is south of the South Valley, has been graded for residential development, 35 
with streets and utilities installed.  One unoccupied house has been constructed in 36 
the Unit D-1 area. 37 

 38 
The South Valley remains relatively undisturbed, except for the past activities 39 
previously described.  The Ridge was used as a soil borrow area and, subsequently, 40 
as a soil stockpile area for soils and debris brought from off site.  The North Valley 41 
remains relatively undisturbed, except as previously described. 42 
 43 
The Ridge, portions of the North Valley, and Unit D-1 areas are planned as a 44 
residential development.  Most of the TNT Strip area is proposed for use as open 45 
space. A portion of Strip #5 is planned for future residential development.  The South 46 
Valley and a portion of the North Valley will remain as open space (Figure 1-3). 47 
 48 
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1.4.5 Geologic Conditions 1 

 2 
The bedrock at the Project Site, as observed in test pits, soil borings, and 3 
geophysical investigation throughout the area, is weathered and fractured and 4 
consists mostly of claystone with various interbedded deposits of sandstone and 5 
siltstone.  Bedding units generally strike to the northwest and dip to the south. 6 

 7 
Quaternary alluvium is present in the bottom of the North and South Valleys.  The 8 
total thickness of the alluvium in the North Valley is as deep as 30 feet.  Various 9 
amounts of colluvium blanket the slopes of the hills.  The colluvium is generally a 10 
silty or sandy clay and ranges in thickness from a few feet to more than 12 feet. 11 
 12 
Investigations at this site indicate that the depth to weathered bedrock ranges from 13 
approximately 2.2 to 11 feet bgs on the south slope of the South Valley, while the 14 
depth to weathered bedrock ranges from approximately 0 to 12 feet bgs on the north 15 
slope of the South Valley.  The shallow soil depths on the north slope were found at 16 
the top of the slope.  The alluvium in the South Valley floor is interpreted to attain 17 
depths of up to 15 feet and probably consists of fat clay that includes weathered 18 
fragments of shale, siltstone, and sandstone. 19 
 20 
 21 
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2.0 PROPOSED REMEDIATION ACTIVITIES 1 

 2 
 3 

The RI/FS recommends that Alternative 5A be implemented at the Project Site. 4 
DTSC has reviewed the RI/FS and concurs that this alternative meets remedial 5 
criteria as defined in the NCP (40 CFR 300.430).  The major components of 6 
alternative 5A are as follows: 7 

 8 

• Point clearance of OE and OE scrap over the entire site, including surface 9 
preparation, surface clearance, geophysical investigation and mapping, removal 10 
and disposal of all detected anomalies, and a QA/QC scan of the entire Site after 11 
completing the initial point clearance. Wetland areas would be dewatered as 12 
necessary to expose the ground surface for surface clearance and geophysical 13 
mapping and removal activities.  14 
 15 

• Area-wide OE clearance.  Soil considered to have a potential to contain OE 16 
below the geophysical scan depth would be excavated in portions of the North 17 
Valley, South Valley and Ridge areas in future residential property, as well as 18 
overburden soil associated with D-1 lots. Soil would be scanned in place using 19 
geophysical techniques to identify metallic anomalies. Each lift would have a 20 
QA/QC activity consisting of re-scanning soils in the North Valley after placement 21 
in lifts, or an in-situ QA/QC scan.  The lift would be excavated and taken to the 22 
bottom of the North Valley. The process of scanning, QA/QC and excavation in 23 
lifts would be continued until no OE or OE scrap is found in two consecutive lifts, 24 
or bedrock is encountered.  Following point clearance and area-wide clearance, 25 
a layer of OE free crushed bedrock would be placed over area-wide clearance 26 
soil in future residential areas to provide additional protection against potential 27 
exposure to OE. 28 

 29 

• Remediation of chemically-affected soil.  Soil that contains chemicals at 30 
concentrations exceeding soil remediation goals in areas identified as requiring 31 
remediation would be removed from the Project Site and disposed at an 32 
approved off-site facility. Areas currently identified in the RI/FS include the TNT 33 
Strips, the Flare Site, Demolition Site 3, and Stockpiles #1, #2, and #3 on the 34 
floor of the North Valley.  TNT Strip soils would be treated prior to removal, to 35 
assure that TNT concentrations are less than 10 percent. This treatment step 36 
involves in-situ homogenization using special equipment and procedures to 37 
safely lower the TNT concentrations of affected soils prior to excavation, loading, 38 
and removal from the Site. 39 

 40 

• Institutional controls will be applied to portions of the Project Site through a 41 
Covenant to Restrict Use of Property. The institutional controls will apply to the 42 
streets and other paves areas in the portion of Unit D-1 that is within the 43 
boundaries of the Project Site, the currently paved portion of the McAllister Drive 44 
Land Bridge and parcels in the North and South Valleys that are designated in 45 
the City of Benicia’s General Plan as open space (excluding an open space area 46 
in the North Valley which is designated for use as a park). The park site will be 47 
graded by making 20 to 50 foot cuts into bedrock and therefore will be OE free. 48 
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• The Non OE RDD contains a draft version of a Covenant to Restrict Use of 1 
Property that will be used to implement the institutional controls. The Covenant 2 
sets out the environmental restrictions that will apply to the affected areas and 3 
specifies procedures that will be required for “Excavation Activities” (as defined in 4 
the Non OE RDD). The document also will require that a notice be provided to 5 
the City of Benicia, DTSC, and USACE and that the activities would only be 6 
conducted using UXO technician support. The Covenant includes provisions that 7 
limit the ability of the owners of the restricted areas to change the land use 8 
designation or zoning of a restricted area if the change would be inconsistent 9 
with the restrictions imposed by the Covenant. After it is finalized and approved 10 
by DTSC, the Covenant will be executed and recorded in the Office of the 11 
Recorder, County of Solano, State of California. Once recorded, the Covenant 12 
will permanently apply to the restricted areas. 13 

 14 
• Groundwater, surface water, and slope stability monitoring.   Environmental 15 

monitoring would be performed to verify the effectiveness of the proposed 16 
remedial actions. These activities include sampling groundwater, subdrain water, 17 
seeps, and surface water, and testing the samples for constituents identified as 18 
chemicals of interest during the RI. Additionally, portions of the Site would be 19 
periodically monitored for erosion (e.g., gullies or indications of slope instability).  20 
The above monitoring activities would be documented in periodic reports, 21 
including recommendations for additional remedial activities, as needed. 22 

 23 
The remedial components for OE are described in detail in the OE RDD. The Project 24 
Site has been divided into sectors to facilitate prioritization of OE clearance work and 25 
sequencing of associated tasks. Figure 2-1 presents the sector boundaries and 26 
significant features within each sector. Table 2-1 provides a description of each 27 
sector and its relevance to non-OE remediation activities.  28 
 29 
Areas of interest at the Project Site have been characterized, as described in the 30 
RI/FS Report (Earth Tech, 2001a). Due to use of avoidance techniques during the 31 
investigation phases of the work, certain areas still lack full definition with regard to 32 
extent of the chemicals of interest; therefore, additional investigations are planned 33 
after the site-wide OE point clearance. As discussed below and summarized in Table 34 
2-2, supplemental investigations will be carried out in portions of the Project Site as 35 
part of remediation, and through excavation confirmation sampling to ensure that 36 
remediation goals are met.   37 
 38 
The following areas have been identified as requiring remediation: 39 
 40 
 1.  TNT Strip Area; 41 
 2.  North Valley Stockpiles #1, #2, #3; 42 
 3.  Flare Site Area; and 43 
 4.  Demolition Site #3. 44 
 45 
A screening assessment of ecological and human health risks was conducted as 46 
part of the RI/FS, and the results were used to develop preliminary remedial goals 47 
for the project site (Earth Tech 2001a) and to identify areas requiring remediation. 48 
Table 2-3 provides the soil remediation goals that have been developed for the four 49 
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areas. Table 2-4 lists site-wide soil screening criteria. The lateral extent and depth of 1 
the proposed excavation areas will be determined following completion of the OE 2 
clearance activities and non-OE sampling activities. These locations will be 3 
remediated in accordance with the Non-OE RDD. Decision Process Flowcharts for 4 
each area are presented in Attachment A. A description of the investigative and 5 
remedial approach for chemically-affected soil in each area is provided below.  The 6 
sampling procedures for each area will be provided in the Non-OE RDD Field 7 
Sampling and Laboratory Analysis Plan (FSLP). 8 
 9 

2.1 TNT STRIP AREA 10 

 11 
The TNT strips are located in Sector 9 (see Figure 2-1 and Table 2-1). The OE RDD 12 
describes the remediation activities proposed to treat, excavate, stockpile, and 13 
sample OE soils from this area. The entire TNT-Strips area will undergo geophysical 14 
scanning and point clearance of OE as discussed in Sections 1.1 and 2.0.  A portion 15 
of the TNT Strips area may also undergo area-wide clearance in lifts. The lateral and 16 
vertical extent of chemicals in soil associated with the TNT Strips will be assessed 17 
through soil sampling during site excavation work. Figure 2-2 shows the proposed 18 
investigative sampling transects. 19 

 20 
Figure A-1 in the attachment provides the decision process flowchart for the TNT 21 
Strip area. As shown on this figure, the investigative and remedial approach for the 22 
TNT Strip area (in conjunction with remediation of OE soils in accordance with the 23 
OE RDD) will be as follows: 24 
 25 
§ Soil sampling along step-out transects to assess the lateral and vertical 26 

extent of soils affected by TNT (Figure 2-2); 27 
§ Analysis of soil samples using approved field test methods (10% of these 28 

samples will be analyzed in the laboratory to verify the results of field tests); 29 
§ Excavation of soils affected by TNT at concentrations exceeding preliminary 30 

remedial goals (Table 2-3), If the excavation depth exceeds 7 feet, an 31 
additional sidewall will be collected at each location; 32 

§ Confirmation sampling to confirm that chemically affected soils have been 33 
removed (see Table 2-2 for analyses) 34 

§ Post-remediation risk assessment to determine final remediation goals 35 
 36 
As discussed in Section 1.4.4 and shown on Figure 1-3, most of the TNT Strip area 37 
is proposed for use as open space. A portion of Strip #5 is planned for future 38 
development as residential property. TNT-affected soil in the future residential area 39 
will be remediated to the residential preliminary remediation goal (16 mg/kg), and the 40 
remainder of the area will be remediated to meet the recreational preliminary 41 
remediation goal (53 mg/kg; Table 2-3). All TNT-affected soils requiring remediation 42 
will be excavated and stockpiled adjacent to the TNT Strips for profiling and waste 43 
characterization.   44 
 45 

2.2 NORTH VALLEY STOCKPILES #1, #2 and #3 46 

 47 
North Valley stockpiles #1 and #2 are located in the Ammunition Renovation/Primer 48 
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Destruction Site and stockpile #3 is located in the Howitzer Test Facility Site, in 1 
Sector 8 (see Figure 2-1, 2-3 and Table 2-1).  Stockpiles will be graded and 2 
geophysically scanned for OE in accordance with the OE RDD. If non-soil debris 3 
(e.g., concrete, wood, etc.) is in the soil, it will be separated under the observation of 4 
a UXO Technician and disposed at an appropriate off-site facility. After OE clearance 5 
is completed, soil samples will be collected from the graded stockpiles at a 6 
frequency of one sample per 1,000 to 1,500 cubic yards (depending on the total 7 
volume to be removed) as specified by the landfill accepting this material. The 8 
vertical extent of chemicals in soil below the former footprints of the stockpiles will be 9 
assessed through confirmation soil s ampling. 10 
 11 
Figure A-2 of Attachment A provides the decision process flowchart for the North 12 
Valley Stockpiles #1, #2 and #3.  As shown on this figure, the investigative and 13 
remedial approach for the stockpiles will be as follows: 14 
 15 
§ Confirmation soil sampling below the footprint of the former stockpiles 16 

following OE grading and clearance; 17 
§ Analysis of confirmation soil samples for TEPH, PAHs, and metals (10% 18 

randomly selected); 19 
§ Further remedial efforts, if any, will be determined by comparing the results 20 

of confirmation sampling to preliminary remedial goals (Table 2-3) for PAHs 21 
and TEPH and screening levels (Table 2-4) for metals. 22 

§ Post-remediation risk assessment to determine final remediation goals. 23 
 24 
2.3 FLARE SITE 25 

 26 
The Flare Site is located in the South Valley, on the south side of the wetlands, west 27 
of the McAllister Drive Land Bridge, in Sector 5 (see Figure 2-1 and Table 2-1). The 28 
Flare Site area will undergo OE clearance during the Project Site boundary-to-29 
boundary point clearance activities.  After point clearance, a QA/QC scan will be 30 
performed to verify that all anomalies have been removed. Because of the potential 31 
for metal-affected soils below the depth of geophysical scans conducted during point 32 
clearance, the Flare Site will be scanned and excavated in lifts in accordance with 33 
the procedures specified in the OE RDD.  Excavation will continue until metal-34 
affected soil is removed.  If the Flare Site is determined to be a Demolition Site, 35 
excavation will proceed to bedrock.  The excavated soil will be stockpiled, pending 36 
further testing and evaluation, as detailed below. 37 
 38 
The lateral and vertical extent of select metals in soil associated with the Flare Site 39 
will be assessed through soil sampling during the removal of soil in lifts.  40 
Remediation of the Flare Site will be performed as shown on Figure 2-4. Soils in this 41 
area will be remediated to the preliminary remedial goals listed in Table A2-3. The 42 
steps for remediation of chemically-affected soil in the Flare Site are described 43 
below.   44 
 45 
After point clearance and QA/QC activities, soil samples will be collected on a 20-46 
foot grid within the boundary of the estimated extent of metals-impacted soil at the 47 
Flare Site and at stepout transects and analyzed for select metals (antimony, 48 
barium, copper, lead, and zinc). Soils exceeding preliminary remedial goals (Table 2-49 
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3) will be excavated in 1-foot lifts. Nearby exposed areas will be geophysically 1 
scanned prior to soil sampling and further excavation until all of the metals-affected 2 
soil has been removed. If the Flare Site is determined to be a demolition site, the 3 
excavation will proceed to bedrock. In the case where the metal impacted soil is 4 
shallower than bedrock, then the clean soil removed will be stockpiled for use as 5 
backfill pending results of the post remediation assessment. 6 
 7 
When all metal-affected soil and metallic anomalies have been removed from the 8 
Flare Site, confirmation soil samples will be collected and analyzed in accordance 9 
with Table 2-2.  If the excavation depth exceeds 7 feet, an additional sidewall will be 10 
collected at each location. If the confirmation sampling shows that any areas of the 11 
bottom of the excavation have concentrations exceeding preliminary remedial goals 12 
(for five metals and dioxin; Table 2-3), then further excavation and confirmation 13 
sampling will be performed until all the soil/bedrock with concentrations exceeding 14 
preliminary remedial goals is removed.  A post remediation risk assessment will be 15 
performed to determine final remedial goals. 16 
 17 
Chemically-affected soil stockpiles will be disposed offsite. Stockpiles with soil 18 
meeting final remedial goals will be used as backfill following completion and DTSC 19 
acceptance of the post-remediation health and ecological risk assessments. 20 
 21 

2.4 DEMOLITION SITE #3 22 

 23 
Demolition Site #3 is located in the South Valley, on the north side of the wetlands, 24 
west of the McAllister Drive Land Bridge, in Sector 5 (see Figure 2-1 and Table  25 
2-1).  The lateral and vertical extent of chemicals in soil associated with Demolition 26 
Site #3 will be assessed through soil sampling during the remedial excavation work.  27 
Investigation and remediation of Demolition Site #3 will be performed in two areas 28 
(Figure 2-5):  29 
 30 

• Within the boundary of Demolition Site #3; 31 
• Outside the boundary of Demolition Site #3 32 

 33 
The steps for chemically-affected soil cleanup for the Demolition Site 3 are described 34 
below.  35 

 36 
In accordance with OE clearance procedures described in the OE RDD, soil will be 37 
cleared within the boundary of Demolition Site #3 in lifts and each lift will be stockpiled 38 
separately. The stockpiles will be sampled at a rate of 1 sample per 1,000 to 1,500 cy as 39 
specified by the landfill depending on the total volume of soil. 40 
 41 
 42 
Outside of the estimated extent of mercury-affected soils, the lateral and vertical extent 43 
of mercury impacted soil will be assessed by sampling along step-out transects (Figure 44 
2-5). Soil will be excavated in 1-foot lifts. Nearby affected areas will be geophysically 45 
scanned prior to soil sampling and further excavation where mercury concentrations 46 
exceed the preliminary remedial goal. 47 
 48 
When all mercury-affected soil has been removed from outside the Demolition Site, 49 
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and the soil within the boundary has been excavated to bedrock, confirmation soil 1 
samples will be collected on a 50-foot grid within the area (see Table 2-2 for 2 
analyses). If confirmation sampling shows that any areas of the bottom or sidewalls 3 
of the excavation have concentrations exceeding the preliminary remedial goals, 4 
then further excavation and confirmation sampling will be performed until all of the 5 
chemically-affected soil has been removed.  Additional sidewall samples will be 6 
collected if the excavation is greater than seven feet deep. A post remediation risk 7 
assessment will be performed to determine final remedial goals.  Chemically-8 
affected soil stockpiles will be disposed of offsite as discussed in Section 2.5. 9 
Stockpiles with soil meeting final remedial goals will be used as backfill following 10 
DTSC approval of the post remediation health and ecological risk assessments. 11 
 12 

2.5 SOIL HANDLING PROCEDURES 13 
 14 

This section describes the general procedures that will be used to excavate, 15 
stockpile, backfill, and transport soils as part of the remedial actions for the Project 16 
Site.  The proposed remediation areas include the TNT Strip Area; North Valley 17 
Stockpiles #1, #2, and #3; the Flare Site; and Demolition Site 3. Additionally, soil 18 
from other portions of the Project Site shown to be chemically impacted through 19 
investigations described in Chapter 3 will be excavated, stockpiled, and tested and 20 
disposed of off-site.   21 
 22 
2.5.1 Excavation And Stockpiling Procedures  23 

 24 
Equipment used to excavate and handle the soil will include excavators, scrapers 25 
and front loaders.  Soil may be stockpiled for further characterization, or direct 26 
loaded into trucks or scrapers for removal from the excavation area. Soil stockpile 27 
areas will be bermed and covered with plastic sheeting, as necessary, to prevent 28 
storm water erosion and/or runoff and to control airborne particulate emissions.  29 
Plastic sheeting will be secured with tires, concrete or other appropriate material. 30 
 31 
2.5.2 Transportation Procedures 32 

 33 
Equipment used to transport excavated materials will include transfer trailers or end-34 
dump trailers with tarpaulin covers for dust control, or scrapers in the case of onsite 35 
relocation of materials.  Appropriate control measures will be implemented to 36 
minimize the generation of dust and decontamination of trucks to prevent the release 37 
of chemical-affected soils.   38 
 39 
Measures may include, but are not limited, to brushing of tires, and other 40 
decontamination procedures, as necessary, prior to leaving the Project Section.  41 
Equipment used for excavation and loading of soils will be decontaminated before 42 
leaving the Site.  Trucks exiting the Site will be inspected and logged for compliance 43 
with the Site decontamination requirements.   44 
 45 
Soil for off-site disposal will be transported from the work area to one or more of the 46 
disposal facilities to be identified in the Non OE Transportation Plan. The 47 
Transportation Plan describes the transportation routes, traffic control and loading 48 
procedures, record keeping, and contingency procedures for offhauling materials 49 
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from the Project Site.  1 
  2 
2.5.3 Storm Water Management 3 

 4 
Storm water pollution prevention measures will be implemented as needed, in 5 
accordance with a Storm Water Pollution Prevention Plan developed for the Project 6 
Site.  Water pollution control measures to be implemented may include 1) berming 7 
stockpile areas to contain run-off, 2) installation of storm drain filters and silt fence to 8 
remove sediments prior to discharge, and 3) installation of hay bales at appropriate 9 
locations to contain storm water run-off and to trap sediment.  10 
 11 
2.5.4 Dust Control Measures 12 

 13 
In general, dust control will be performed by applying water with a low -pressure 14 
spray system.  Low volumes of potable water will be routinely spread in areas where 15 
dust may be generated as a consequence of remediation activities.   16 
 17 
Dust control measures will include inspection and management of access roads 18 
used for entrance to or exit from the work zone.  The use of vehicles will be 19 
restricted on and around the remediation, including limiting the speed of vehicles to 20 
prevent the generation of airborne dust.  The excavation areas will be pre-wetted 21 
and followed with fine spray application on the immediate area being worked to 22 
eliminate visible dust to the extent possible.  Water will be applied by means of 23 
truck(s), hoses and/or sprinklers prior to excavating soil in the work area to minimize 24 
dust emissions.  Haul vehicles transporting soil into or out of the property will be 25 
covered. All visibly dry soil in areas of operation shall be watered to minimize dust 26 
emissions.  27 

 28 
Soil stockpile surfaces will be moistened, as necessary, to control potential dust 29 
emissions from the soil stockpile(s).  Adequately secured tarps, plastic or other 30 
material may be required to further reduce dust emissions.  Chemical dust 31 
suppressants may also be applied if necessary to further control dust emissions.  In 32 
the case where engineering control measures are not adequate (i.e., high and/or 33 
adverse wind conditions), the work will be suspended in all or in those portions 34 
where activities that are related to or may contribute to unacceptable dust levels. 35 
 36 
 37 
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3.0 PROPOSED POST POINT CLEARANCE INVESTIGATION 1 

ACTIVITIES 2 

 3 
Certain areas of the Project Site were not fully characterized with respect to the 4 
lateral and vertical extent of chemically impacted soil due to the use of OE 5 
avoidance techniques during the investigation phases of work or additional 6 
investigation was requested by DTSC. Further investigation of these areas is 7 
proposed following OE clearance activities. Additional investigation of areas where 8 
chemical remediation is proposed is described in Section 2.1 through 2.4. 9 
 10 
Additional investigation areas include the following: 11 
 12 
$ Potential underground storage tanks, Ammunition Renovation/Primer Destruction 13 

Site 14 
 15 
$ North Valley Hydrocarbon-impacted area 16 
 17 
$ Ridge Stockpiles 18 
 19 
$ Downgradient areas from the Dynamite Burn Site 20 
 21 
$ McAllister Drive Land Bridge 22 
 23 
$ 1945 Disturbed Area 24 
 25 
$ D-1 Stockpiles 26 
 27 
$ Demolition Site #1 28 

 29 
Analytical data collected from these areas will be compared to preliminary remedial 30 
goals or to screening levels (if no preliminary remediation goals are available) in 31 
order to determine the need for further investigation. 32 
 33 
The investigation activities proposed for these areas are presented in the following 34 
sections. 35 

 36 
3.1 POTENTIAL UNDERGROUND STORAGE TANKS, AMMUNITION 37 

RENOVATION/PRIMER DESTRUCTION SITE  38 

 39 
The Ammunition Renovation/Primer Destruction Site is located in the North Valley, in 40 
Sector 8 (see Figure 2-1 and Table 2-1).  The entire Ammunition Renovation/Primer 41 
Destruction Site will undergo surface and point clearance of OE as discussed in 42 
Section 1.1.  One or more Underground Storage Tanks (USTs) may be located in 43 
the Ammunition Renovation/Primer Destruction Site, based on previous geophysical 44 
scanning for metallic anomalies.  45 
 46 
Figure A-4 of Attachment A presents the process flowchart that will be used to 47 
assess soil and groundwater quality if any USTs are found at the Ammunition 48 
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Renovation/Primer Destruction Site.  If USTs are found in this area, the approach for 1 
the USTs will be as follows:  2 
 3 

• Removal, inspection, testing of contents and disposal of USTs; 4 

• Analysis of confirmation soil samples and groundwater, if present in the tank 5 
excavation; 6 

• Further efforts, if any, will be determined by comparing the results of soil and 7 
groundwater sampling to criteria as established in the Tri-Regional Board 8 
Staff Recommendations for Preliminary Evaluation and Investigation of 9 
USTs (RWQCB 1990).  10 

• If TPH are detected at concentrations exceeding 100 ppm in soil samples 11 
collected from the UST excavations, further soil sampling will be performed 12 
to assess the extent of TPH-affected soil.  13 

• If groundwater in the tank excavation contains TPHg, TPHd, or BTEX at 14 
detectable concentrations, or soil samples in the step-out borings exceed 15 
100 ppm for TPH, then groundwater monitoring well(s) will be installed to 16 
evaluate the hydraulic gradient and groundwater quality. 17 

• Consult with RWQCB regarding remedial alternatives 18 
 19 

3.2 NORTH VALLEY HYDROCARBON-IMPACTED SOIL  20 

 21 
Soil sampling and chemical testing for petroleum hydrocarbons has been performed 22 
in the North Valley (see Figure 7-5 in the RI/FS). The lateral extent of the petroleum-23 
affected soils was not fully defined during the RI. The Regional Water Quality Control 24 
Board has requested that the lateral extent of petroleum hydrocarbons be defined in 25 
the shallow soil layer (zero to 1 foot bgs) after OE point clearance activities are 26 
completed.  27 
 28 
The proposed sampling locations for the petroleum hydrocarbon area are shown on 29 
Figure 2-3. The decision process flowchart for the area is illustrated in Figure A-6 of 30 
Attachment A. If the total extractable petroleum hydrocarbons (TEPH) 31 
concentrations in soil samples are less than the preliminary remedial goal, no 32 
further action will be proposed. If the preliminary remedial goal is exceeded, the 33 
need for further characterization will be evaluated. Soil samples will be collected 34 
along step-out transects as shown on Figure 2-3 to define the lateral extent of the 35 
shallow TEPH-affected soil. 36 

 37 
3.3 RIDGE AREA STOCKPILES 38 

 39 
Nine soil stockpiles (Stockpiles #1 through #9), totaling approximately 33,800 cubic 40 
yards, are located on the Ridge between the North and South Valleys (see Figure 3-1).  41 
During remedial investigation, no chemicals were detected in soil samples from the 42 
stockpiles at concentrations above preliminary remediation goals.   43 
 44 
Figure A-5 of Attachment A describes the decision process flowchart for the Ridge Area 45 
Stockpiles.  The stockpiles will be graded and geophysically scanned for OE in 46 
accordance with the OE RDD.  Non-soil debris (e.g., concrete, wood, etc.) will be 47 
separated and disposed at an appropriate off-site facility.  48 
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 1 
After OE clearance is completed, one sample per 1,500 cubic yards of stockpiled 2 
soils will be field screened using a photoionization detector (PID) to measure volatile 3 
organic compounds.  If PID readings are greater then 10 parts per million, a sample 4 
will be submitted to the laboratory and tested for VOCs.  Unaffected Ridge stockpile 5 
soils may be used onsite for fill in the bottom of the North Valley pending results of 6 
the post remediation risk assessment or disposed at an appropriate landfill.  7 
 8 
After stockpiles have been removed, confirmation soil samples will be collected to 9 
verify the soil/bedrock below the stockpile is not chemically-affected.  10 
 11 

3.4 DOWNGRADIENT AREAS FROM THE DYNAMITE BURN SITE 12 

 13 
The Dynamite Burn Site is located in the central portion of the Ridge (see Figure  14 
3-2). In 1990, the Ridge was used as a borrow site for fill material to construct the 15 
McAllister Drive Land Bridge, and later as a source for off-site fill. Down slope of the 16 
former Dynamite Burn Site are soils that were present at the time of the operations. 17 
These soils are in areas that may be excavated (as part of the area-wide clearance 18 
activities) and placed in the bottom of the North Valley. 19 
 20 
Figure A-6 of Attachment A provides the Process Flowchart for the area Downslope 21 
of the Former Dynamite Burn Facility.  The approach is intended to investigate those 22 
soil areas where surface runoff and possibly subsurface groundwater flow may have 23 
carried explosives or other chemicals from the Dynamite Burn Site prior to the 1990 24 
grading. Soils samples will be collected and analyzed to evaluate if these soils have 25 
chemical concentrations exceeding the preliminary remedial goals or screening 26 
criteria (Table 2-4). If the investigation shows that the concentrations of chemicals 27 
are less than the screening criteria, no remedial activities will be proposed. If the 28 
screening criteria are exceeded, the need for further characterization will be 29 
evaluated. 30 
 31 

3.5 McALLISTER DRIVE LAND BRIDGE 32 

 33 
The McAllister Drive Land Bridge is located at the southeast end of the South Valley 34 
(see Figure 2-1 and 3-3). In 1990, the Ridge between the North and South Valleys 35 
was used as a borrow site for fill material to construct the McAllister Drive Land 36 
Bridge. A photograph of the Ridge from 1950 shows a possible communication tower 37 
on the Ridge. DTSC has requested that additional soil sampling be performed to 38 
further evaluate the McAllister Drive Land Bridge soils. Specifically, DTSC has 39 
requested that soils be tested for chemicals associated with the communications 40 
tower and that TNT be added to the list of substances for analytical testing 41 
 42 
The Process Flowchart for the McAllister Drive Land Bridge is shown on Figure A-6 43 
of the Attachment A. If the concentrations are below the screening criteria or 44 
preliminary remedial goals, it will be concluded that the area has not been affected, 45 
and no further action will be undertaken at this location. If the concentrations exceed 46 
the screening levels or preliminary remedial goals, the need for further 47 
characterization will be evaluated.  48 
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3.6 1945 DISTURBED AREA 1 

 2 
A Disturbed Area was noted on a 1945 aerial photograph in the northern portion of 3 
the Ridge (see Figure 3-4). The soils in this area are slated for excavation and 4 
placement in the bottom of the North Valley. Soil samples will be collected to verify 5 
that they meet remedial goals (Table 2-4).  6 
 7 
The Process Flowchart for the 1945 Disturbed Area is shown on Figure A-6 of 8 
Attachment A.  If the investigation shows that the concentrations of chemicals are 9 
less than the preliminary remedial goals or screening criteria, no further action will be 10 
proposed. If the preliminary remedial goals or screening criteria are exceeded, the 11 
need for further characterization will be evaluated. 12 
 13 

3.7 D-1 AREA STOCKPILES 14 

 15 
The D-1 Stockpile has a total volume of approximately 8,000 cubic yards (see Figure 16 
3-1). It will be graded and geophysically scanned for OE in accordance with the OE 17 
RDD.  Non-soil debris (e.g., concrete, wood, etc.) will be separated and disposed at 18 
an appropriate off-site facility.  19 
 20 
The Process Flowchart for the D-1 Area Stockpile is presented in Figure A-5 of 21 
Attachment A.  After OE clearance is completed, the soil from the stockpile will be 22 
tested for chemicals identified in Table 2-2, and other constituents specified by the 23 
anticipated disposal facility. 24 
 25 
If soil from the stockpile contains any chemicals above preliminary remedial goals or 26 
screening criteria, samples will be collected below the footprint of the stockpile 27 
following stockpile removal and OE clearance of this area. Based on the results of 28 
confirmation sampling, the need for additional remedial actions or characterization 29 
will be assessed. 30 
 31 

3.8 DEMOLITION SITE # 1 32 

 33 
Demolition Site #1 is located on the south side of the wetland in the South Valley, in 34 
Sector 5 (see Figures 2-1 and 3-5).  Demolition Site #1 will be investigated following 35 
point clearance of anomalies and a QA/QC scan to verify all anomalies have been 36 
removed. The history of the Demolition Site # 1 indicates that OE may be found 37 
deeper than the reliable depth of the geophysical scans. Therefore soils will be 38 
removed from within the boundaries of Demolition Site #1 in lifts following 39 
geophysical scanning.  The excavation will proceed to bedrock if Demolition Site #1 40 
is identified as a demolition site. Ten percent of the confirmation samples will be 41 
analyzed for dioxins/furans.   42 
 43 
The process Flowchart for the Demolition Site #1 is presented in Figure A-3 of 44 
Attachment A.  Each lift of soil removed from Demolition Site #1 will be stockpiled 45 
separately and will be sampled and analyzed for constituents specified in Table  46 
2-2. If chemical constituents exceed screening criteria or preliminary remedial goals, 47 
the need for further characterization will be evaluated.  48 
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4.0 PROJECT SUPPORT PLANS 1 

 2 
 3 

4.1 SITE-SPECIFIC SAFETY AND HEALTH PLAN 4 

 5 
The investigation and remediation activities proposed in this Draft Summary of Non-6 
OE Remediation will be implemented in accordance with the project Site-Specific 7 
Safety and Health Plan as amended by Addendum 1 (Earth Tech, May 2001). All 8 
field personnel including subcontractors will be required to read and sign the SSHP. 9 
The SSHP provides procedures to be employed during all on-site work activities. 10 
 11 

4.2 FIELD SAMPLING AND LABORATORY ANALYSIS PLAN 12 

 13 
FSLP is in preparation and will be included in the Non OE RDD.  The FSLP will 14 
address sampling during implementation of field activities, including Non OE RDD 15 
investigations, excavation and removal activities, and post-remediation monitoring. 16 
This document will apply for all sampling activities and field measurements 17 
performed as part of the remedial design implementation.  18 
 19 

4.3 QUALITY ASSURANCE PROJECT PLAN  20 

 21 
During all non-OE RDD remediation activities, QA/QC protocols described in the 22 
Project Quality Assurance Project Plan (QAPP) will be followed. The QAPP is in 23 
preparation and will be included in the Non-OE RDD. 24 
 25 

4.4 TRANSPORTATION PLAN 26 

 27 
The Transportation Plan addresses the procedures, regulations, and other 28 
requirements related to transportation of materials and equipment as part of the 29 
remedial design implementation. This plan identifies the procedures for controlling 30 
traffic, proposed transportation routes, loading and decontamination procedures, and 31 
other details related to remediation design implementation. The Transportation Plan 32 
will be included in the Non-OE RDD. 33 
 34 

4.5 REGULATORY APPROVAL AND PERMITS 35 

 36 
Regulatory requirements are specified in Appendix H-1 of the RI/FS (Proposed 37 
ARARs) and the EIR.  The applicability of and compliance with these requirements is 38 
addressed in detail in the EIR, and summarized below.  ARARs are classified as 39 
location-specific requirements (e.g., protection of wetlands), action-specific 40 
requirements (e.g., management of storm water), and chemical-specific (e.g., 41 
compliance with air emission standards for particular type of air pollutant). 42 
 43 
Location-specific ARARs would likely include the following laws and associated 44 
regulations: 45 
 46 

• Federal Clean Water Act, Section 404  47 
 48 
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• California Fish and Game Code Section 1603  1 
 2 

• Endangered Species Act 3 
 4 

• California Endangered Species Act.  5 
 6 
Action-specific ARARs are anticipated to include: 7 

 8 
• Underground Storage Tank Requirements specified in CCR Title 23. 9 

 10 

• Hazardous Waste Laws Regulations specified in California Health and Safety 11 
Code (HSC) Division 20, Chapters 6.5 and 6.8, and their associated regulations 12 
in CCR Title 22. 13 

 14 
Chemical-specific ARARs include: 15 
 16 

• Hazardous Waste Identification Regulations specified in CCR Title 22. 17 
 18 
4.6 PUBLIC PARTICIPATION PLAN  19 

 20 
The adjoining community and other interested parties will be informed of the 21 
activities conducted at the Project Site, in accordance with the Public Participation 22 
Plan (PPP). Public meetings will be held and fact sheets prepared as major 23 
milestones in the non-OE removal/remediation are achieved, in accordance with the 24 
PPP for the Tourtelot Project Site Remediation (Granite Management Corporation, 25 
September 1999). 26 

 27 
An information repository has been established by the City of Benicia, Granite, and 28 
the USACE at the Benicia Library, 150 East L Street, Benicia California. The 29 
repository maintained by Granite provides local access to various reports, fact 30 
sheets and significant documents generated during the continuing investigation and 31 
remediation of the Project Site.   32 
 33 
A Community Advisory Group formed by the DTSC and the City of Benicia reviews 34 
and comments on the primary documents prepared for the Project. Project 35 
information contacts at the DTSC, the USACE, the City of Benicia and Granite are 36 
provided in Table A4-1. 37 
 38 
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5.0 POST-REMEDIATION HUMAN HEALTH AND ECOLOGICAL RISK 1 

ASSESSMENTS  2 

 3 
A post-remediation risk assessment will be conducted to ensure that the residual 4 
chemical concentrations are protective of human health and the environment.  The 5 
post-remediation risk assessments will be based on data collected from confirmation 6 
samples in remediation areas and in areas that were not remediated, and will be 7 
completed in accordance with standard state and federal guidance for risk 8 
assessments. 9 

 10 
The post-remediation risk assessments will differ from the screening-level 11 
assessments presented in the RI/FS Report (Earth Tech 2001a) in several important 12 
ways. For example, post-remediation chemical concentrations used to evaluate 13 
residual risks to human health will be based on the 95th percent upper confidence 14 
limit of the arithmetic mean rather than the maximum detected concentration, taking 15 
into account the size of the potential exposure area (e.g., the size of the residential 16 
lots in the future residential area).  In addition, areas of the site that will remain as 17 
open space, as specified in a covenant to restrict the property, will be evaluated 18 
based on a recreational scenario rather than a residential scenario. With regard to 19 
ecological receptors, the post-remediation risk assessment also will be based on 20 
average rather than maximum concentrations, and will take into account the other 21 
site-specific issues such as home range. The assessment will evaluate cumulative 22 
human health and ecological risk from all complete exposure pathways.  23 

 24 
The post-remediation risk assessments will be used to help identify any additional 25 
areas requiring remediation, if necessary, and identify the final remedial goals for the 26 
Project Site that are protective of human health and the environment. 27 

 28 
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6.0 OPERATION AND MAINTENANCE PLAN  1 

 2 
Following the completion of remediation activities, operation and maintenance 3 
(AO&M) activities will be performed to monitor and maintain the effectiveness of the 4 
remedial actions at the Site. The O&M activities include groundwater, surface water, 5 
subdrain and seep monitoring, wetlands mitigation monitoring, erosion control, and 6 
slope stability monitoring. Wetlands mitigation and slope stability monitoring will be 7 
detailed in Appendices E and F of the Non OE RDD, respectively. 8 

 9 
The following sections provide an overview of the O&M activities. 10 

 11 
6.1 WETLANDS MONITORING 12 

 13 
Wetlands maintenance and monitoring activities are discussed in Wetlands 14 
Mitigation Plan detailed in Appendix E of the Non-OE RDD. The wetlands should be 15 
self-sustaining and maintenance-free over the long term. Initial maintenance during 16 
the first five years after remediation will consist of visual assessments of the 17 
wetlands hydrology, soil, and vegetation. The Wetlands Mitigation Plan also 18 
discusses contingency measures to be implemented if the wetlands mitigation efforts 19 
do not achieve annual or final success criteria. 20 

 21 
6.2 SLOPE STABILITY AND EROSION MONITORING 22 

 23 
Slope stability and erosion monitoring will be conducted to evaluate the stability of 24 
areas that have been point cleared in the South Valley, including evidence of 25 
landsliding or erosion. Details of this monitoring plan will be described in Appendix F 26 
of the Non-OE RDD. This plan describes monitoring measures that will be carried 27 
out at the Project Site to assess the state of slope stability and erosion and actions 28 
to be taken if signs of slope instability or erosion are observed.  It also lists parties to 29 
be notified if instability or erosion is observed. The slopes will be monitored annually 30 
following the rainy season for indications of slope instability or erosion.  31 

 32 
6.3 WATER MONITORING 33 

 34 
Water monitoring activities will be conducted as part of the O&M plan for the Site, as 35 
required by the DTSC. Locations of water monitoring activities are shown on Figure 36 
6-1. 37 

 38 
In order to assure the effectiveness of the remedial actions, long-term water 39 
monitoring at the Site will be implemented (groundwater, surface water, subdrain 40 
water, and seeps). Groundwater will be monitored at the property boundaries at the 41 
southeast and northwest ends of the North Valley and southeast of the McAllister 42 
Drive Land Bridge (center of the valley) and at the outlet of the small tributary swale 43 
that enters the South Valley from the north. An existing shallow monitoring well, MW-44 
12 will be used for future monitoring of the alluvium/colluvium in groundwater. A new 45 
groundwater monitoring well will be installed east of MW -12 that will monitor the 46 
alluvium groundwater and the deeper zone. Subdrain water will be sampled at both 47 
ends of the North Valley (southeast and northwest) at the toe of the fill slopes. 48 
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Surface water will be monitored at a station located northwest of the McAllister Drive 1 
Land Bridge. The two existing seeps will be monitored in the South Valley. All 2 
chemicals that were detected previously in samples taken from surface water, 3 
groundwater, or seeps during the RI will be monitored. The subdrains to be installed 4 
in the North Valley will be monitored at their outlets at either end of the North Valley. 5 

 6 
The RI/FS (RI/FS; Earth Tech, 2001a) concluded that was little or no to groundwater 7 
at the project Site. Ingestion of groundwater is not considered a complete exposure 8 
pathway. Shallow groundwater at the Project Site is not currently used for any 9 
purpose, and is not expected to be used in the foreseeable future due to limited 10 
groundwater occurrence and low formation permeability that does not yield sufficient 11 
quantities of water for drinking or irrigation purposes. The RI/FS concluded that 12 
surface water in the South Valley is not impacted.  13 
 14 
The following sections outline the monitoring of groundwater, surface water, 15 
subdrain water, and seeps.  16 

 17 
6.3.1 Groundwater Monitoring 18 

 19 
Groundwater will be monitored for five years. Monitoring will be conducted based on 20 
a quarterly monitoring schedule during the first year, then on a semiannual schedule 21 
during the following four years.  22 

 23 
Groundwater will be monitored in the alluvium (shallow sediments) and in the 24 
bedrock in three locations. The locations of proposed groundwater monitoring wells 25 
are shown on Figure 6-1. Groundwater monitoring wells will be installed using the 26 
hollow-stem auger or mud rotary drilling methods. Installation will generally occur 27 
prior to the remediation of chemically affected soil.  28 

 29 
Shallow groundwater monitoring wells will be constructed as single-cased wells and 30 
will be drilled and installed using the hollow-stem auger drilling method. Deeper 31 
groundwater monitoring wells will be constructed as double-cased wells.  32 

 33 
6.3.1.1 Monitoring Well Inspections and Maintenance 34 

 35 
Maintenance of the monitoring wells will be performed as needed, 36 
based on quarterly and semiannual inspections conducted during 37 
routine monitoring events. The following items will be checked during 38 
inspections: 39 

 40 

• structural integrity of well boxes and stovepipes; 41 
• security of well boxes and stovepipes (locks and caps installed and 42 

functioning properly); 43 

• proper drainage of well boxes and stovepipes so that excess 44 
surface water does not accumulate inside; 45 

• condition of well casing; and  46 
• total depth of wells. 47 

 48 
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Any of the above items that require corrective maintenance, or 1 
significant changes in the total depth of the wells will be reported to the 2 
Project Coordinator and/or the QA/QC officer, and corrective 3 
maintenance will be scheduled and performed. Field staff will routinely 4 
carry spare locks and well caps while performing scheduled monitoring 5 
activities, so these items can be immediately replaced if the ones 6 
previously installed are missing or defective. 7 

 8 
O&M work may be modified if conditions or usage of the site change. 9 
Such changes will be documented through amendments to the O&M 10 
Plan. 11 

 12 
6.3.2 Surface Water Monitoring 13 

 14 
Surface water will be monitored in the South Valley wetlands at a location northwest 15 
of the McAllister Drive Land Bridge, as shown in Figure 6-1. Surface water will be 16 
monitored on a quarterly basis for one year. The results of surface water monitoring 17 
will be evaluated during the Five Year Review. 18 

 19 
6.3.3 Subdrain Monitoring 20 

 21 
Subdrain water will be monitored at the subdrain outlets, located at the southeast 22 
and northwest ends of the North Valley, as shown in Figure 6-1. Subdrain water will 23 
be monitored on an quarterly basis for one year and a semi-annual basis for an 24 
additional four years. The FSLP describes the subdrain water monitoring 25 
procedures, analyses, and schedule in detail. 26 

 27 
6.3.4 Seep Monitoring 28 

 29 
Two existing seeps in the South Valley will be monitored at the locations shown on 30 
Figure 6-1. Seeps will be monitored on a quarterly basis for one year and a semi-31 
annual basis for an additional four years. The results of seep monitoring will be 32 
evaluated annually for five years during the Five Year Review. 33 

 34 
6.4 REPORT PREPARATION AND EFFECTIVENESS EVALUATION 35 

 36 
The results of operation and maintenance activities will be evaluated annually for five 37 
years during the Five Year Review. The reports will include figures, laboratory data 38 
sheets, and recommendations for changes to the O&M activities, if necessary. The 39 
reports will be submitted to the DTSC and other agencies within 3 months of 40 
conducting the sampling event. 41 
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 1 
 2 

7.0 PROJECT SCHEDULE 3 

 4 
 5 

The anticipated project schedule is shown on Figure 7-1. Field construction activities 6 
will begin after receiving regulatory approvals and permits. The projected start date 7 
for Non-OE remediation activities is March 2002, beginning with the post point 8 
clearance investigation areas. The site-wide post-remediation human health and 9 
ecological risk assessment is anticipated to begin in July 2002. The Non-OE 10 
remediation and post-remediation risk assessment activities are anticipated to 11 
require approximately 210 days to complete, and are projected for completion in 12 
January 2003. Because implementation of non-OE remediation activities is 13 
contingent on the schedule for OE remediation activities, adjustment to the project 14 
schedule may be required based on the progress of the OE clearance activities.   15 
 16 
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Conceptual Site Model for Chemically Impacted Media
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Table  2-2   
Summary of Remediation and Planned Supplemental Non-OE Investigation after OE Point Clearance 

Tourtelot Cleanup Project, Benicia, California 
 

 
Area of Interest 

Outstanding 
Issue 

When Issue is to be Addressed Document that will present 
Scope of Work 

 
Chemicals to be Considered 

TNT Strips Lateral and vertical extent of 
explosives impact associated 
with TNT Strips (including 
possible 6th strip identified 
during the updated aerial 
photographic review between 
TNT Strip #3 and #4). 

During remediation through 
excavation confirmation sampling. 

Details of excavation 
confirmation sampling plan will 
be presented in non-OE RDD. 

Explosives. 
 

 Lateral extent of explosives 
impact to east beyond the 
Project Site boundary. 

During remediation through 
excavation confirmation sampling. 

Details of excavation 
confirmation sampling plan will 
be presented in non-OE RDD. 

Explosives. 

 Lateral and vertical extent of 
contamination between TNT 
Strip #4 and sample location 
TNT-R6. 

During remediation through 
excavation confirmation sampling. 

Details of excavation 
confirmation sampling plan will 
be presented in non-OE RDD. 

Explosives. 

 Lateral and vertical extent of  
petroleum hydrocarbons, 
nitrates, PAHs, and 
dioxins/furans. 

During remediation of TNT Strips 
through excavation confirmation 
sampling. 

Details of excavation 
confirmation sampling plan will 
be presented in non-OE RDD. 

Ten percent of the confirmation 
samples will be analyzed for 
TEPHs, nitrates, and PAHs. Two 
samples per strip will be 
analyzed for dioxins/furans. 

Howitzer Test Facility 
Stockpile #3 

Off-site disposal of stockpile 
material. 
Vertical extent of stockpile 
material. 

During remediation through 
additional sampling of stockpile 
material at a frequency required by 
the disposal facility and 
confirmation beneath stockpile 
after removal. 

Details of stockpile and 
confirmation sampling plan will 
be presented in non-OE RDD. 

Supplemental stockpile analyses 
to be determined by the disposal 
facility. 
 
Confirmation sampling beneath 
stockpile for chemicals identified 
in the stockpiles (TEPH and 
PAHs). Ten percent of the 
confirmation samples will also be 
analyzed for full suite of metals. 
 

Ammunition Renovation/Primer 
Destruction Site 

Removal of possible UST (point 
source) 

Geophysical anomaly will be 
investigated as part of site-wide 
OE point clearance. 

Details of site-wide OE point 
clearance will be presented in 
OE RDD. 

TEPHs as Diesel and gasoline 
and BTEX 



 

 
Draft Summary, 9/26/01    Tourtelot Cleanup Project, Benicia, California     Page 2 of 5 

Table  2-2   
Summary of Remediation and Planned Supplemental Non-OE Investigation after OE Point Clearance 

Tourtelot Cleanup Project, Benicia, California 
 

 
Area of Interest 

Outstanding 
Issue 

When Issue is to be Addressed Document that will present 
Scope of Work 

 
Chemicals to be Considered 

   Area of the geophysical anomaly 
will be excavated to determine 
the existence of an UST.  If an 
UST is identified, it will be 
removed in accordance with the 
Regional Water Quality Control 
Board guidelines.  Additional 
investigation will be performed 
including soil boreholes or 
installation of monitoring wells, if 
conditions warrant.  
Overexcavation will be 
conducted as necessary to 
achieve RAOs, and confirmation 
sampling performed in 
accordance with UST removal 
guidelines. 

Details of UST removal 
procedures and excavation 
confirmation sampling plan will 
be presented in non-OE RDD. 

Ammunition Renovation/Primer 
Destruction Site Stockpile #1 
and #2 

Off-site disposal of stockpile 
material. 
Vertical extent of stockpile 
material. 

During remediation through 
additional sampling of stockpile 
material at a frequency required by 
the disposal facility and 
confirmation sampling beneath 
stockpile after removal. 

Details of stockpile and 
confirmation sampling plan will 
be presented in non-OE RDD. 

Supplemental stockpile material 
analyses to be determined by the 
disposal facility. 
 
Confirmation sampling beneath 
stockpile for chemicals identified 
in the stockpiles (TEPHs and 
PAHs). Ten percent of the 
confirmation samples will also be 
analyzed for a full suite of 
metals. 

North Valley - General Extent of non-point-source 
petroleum hydrocarbon impact to 
soil in North Valley. 

After OE point clearance.  
Additional soil boreholes to further 
define lateral extent of non-point-
source petroleum hydrocarbons. 

Details of sampling plan will be 
presented in non-OE RDD. 

TEPHs. 

Ridge Area Stockpiles 
1 through 9 

Determine presence of VOCs. During remediation through field 
screening techniques. 

Details of soil sampling plan will 
be presented in non-OE RDD. 

VOCs. 
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Table  2-2   
Summary of Remediation and Planned Supplemental Non-OE Investigation after OE Point Clearance 

Tourtelot Cleanup Project, Benicia, California 
 

 
Area of Interest 

Outstanding 
Issue 

When Issue is to be Addressed Document that will present 
Scope of Work 

 
Chemicals to be Considered 

Downgradient Areas from 
Dynamite Burn Site 

Downgradient soil quality has not 
been investigated. 

During remediation through soil 
sampling which will include soil 
downgradient in the North Valley 
and the drainage swale northeast 
of the McAllister Drive Land Bridge. 

Details of soil sampling plan will 
be presented in non-OE RDD. 

Explosives, TEPH, PAHs,  
PCBs, and one Dioxins/Furans 
sample per boring. 

Flare Site Vertical and lateral extent of 
metals and dioxins/furans. 

Additional soil sampling to define 
vertical and lateral extent 
during remediation and through soil 
boreholes and excavation 
confirmation sampling. 

Details of soil sampling and 
excavation confirmation sampling 
plan will be presented in non-OE 
RDD. 

Metals (antimony, barium, 
copper, lead, zinc). The 
confirmation samples will be 
analyzed for a full suite of metals 
(including strontium) and 
perchlorate. Five confirmation 
samples will be analyzed for 
Dioxins/Furans. 
 

Demolition Site #1 Site not fully investigated due to 
presence of a geophysical 
anomalies. 

After anomaly removal, additional 
sampling will be performed at the 
demolition site. 

Details of sampling plan will be 
presented in non-OE RDD. 

Explosives, PAHs, Metals. If 
Demolition Site #1 is identified as 
a demolition site, ten percent of 
the confirmation samples will be 
analyzed for Dioxins/Furans. 

Demolition Site #3 Vertical and lateral extent of 
mercury impact. 

Additional soil sampling to define 
vertical and lateral extent 
during remediation and through 
and excavation confirmation 
sampling. 

Details of soil sampling and 
excavation confirmation sampling 
plan will be presented in non-OE 
RDD. 

Mercury. Ten percent of 
confirmation samples will be 
analyzed for Dioxins/Furans and  
metals. 

McAllister Drive Land Bridge Additional sampling for 
compounds of interest possibly 
associated with a mobile 
communications tower 
previously situated in the borrow 
area. 
In addition, TNT will be added to 
the list of explosives analysis. 

After OE point clearance. Details of sampling plan will be 
presented in non-OE RDD. 

Explosives (including TNT), 
TEPH, PAHs, PCBs, 
Dioxins/Furans. 

1945 Disturbed Area on Ridge 
northeast of McAllister Drive 
Land Bridge 

Assessment of disturbed area. After OE point clearance. Details of sampling plan will be 
presented in non-OE RDD. 

All chemicals previously 
identified for the Tourtelot 
Remediation Project. 
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Table  2-2   
Summary of Remediation and Planned Supplemental Non-OE Investigation after OE Point Clearance 

Tourtelot Cleanup Project, Benicia, California 
 

 
Area of Interest 

Outstanding 
Issue 

When Issue is to be Addressed Document that will present 
Scope of Work 

 
Chemicals to be Considered 

Unit D-1 Stockpile Characterize Unit D-1 area soil 
stockpile.  Off-site disposal if 
contaminated; use for backfill if 
below RAOs.  If contaminated, 
collect confirmatory samples 
below stockpile. 

After OE point clearance. Details of stoc kpile sampling and 
confirmation sampling will be 
presented in non-OE RDD. 

Explosives, TEPH, PAHs, PCBs, 
Dioxins/Furans (if evidence of 
burning), Metals (entire suite).  
Confirmation samples will be 
analyzed for chemicals defined 
during characterization. 

North Valley and South Valley 
Groundwater/Seeps & Surface 
Water 

Need for further groundwater 
data. 

After OE point clearance. 
 
Additional groundwater monitoring 
wells will be installed outside the 
construction area to create well 
pairs monitoring the alluvium/ 
colluvium and weathered bedrock, 
respectively, at the west and east 
ends of the North Valley and either 
adjacent to, or downgradient of, 
well MW-12 in the South Valley, 
depending on the results of the 
drainage swale sampling northeast 
of the McAllister Drive Land Bridge. 

Monitoring will include sampling 
North Valley and South Valley 
groundwater, North Valley seeps 
and subdrain, and South Valley 
surface water.  Groundwater/ 
seep/subdrain monitoring will be 
conducted on a quarterly basis 
for a period of 1 year and on a 
semiannual basis for an 
additional four years.  Surface 
water monitoring will be 
conducted on a quarterly basis 
for a period of one year. 
Specific details of the monitoring 
program will be presented in 
non-OE RDD. 

All chemicals detected with 
concentrations above upgradient 
levels in either the groundwater 
or seeps at the Project Site will 
be analyzed. 

Site-wide Human health risk assessment 
and ecological risk assessment. 

After OE point clearance, non-OE 
remediation, and prior to backfilling 
of the remediated areas. 

Chapter 7.0 of RI/FS with 
specific details presented in non-
OE RDD. 

Human health and ecological 
risks will be assessed for all 
chemical constituents analyzed 
for in confirmation sampling, as 
well as analytical results for other 
areas where soil will remain in 
place. 
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Table  2-2   
Summary of Remediation and Planned Supplemental Non-OE Investigation after OE Point Clearance 

Tourtelot Cleanup Project, Benicia, California 
 

 
Area of Interest 

Outstanding 
Issue 

When Issue is to be Addressed Document that will present 
Scope of Work 

 
Chemicals to be Considered 

 
DNT = dinitrotoluene 
MW = monitoring well 
OE = ordnance and explosives  
PAH = polynuclear aromatic hydrocarbon 
PCB = polychlorinated biphenyl 
RDD = remedial design document 
RI/FS = remedial investigation/feasibility study 
SVOC = semivolatile organic compound 
TEPH = total extractable petroleum hydrocarbons  
TNT = trinitrotoluene 
UST = underground storage tank 

  

 



Sector Description

1 Unit D-1

2 Fill area in Unit D-1

3
The Portions of the South Valley within 200 feet of 
Unit D-1 boundary

X McAllister Drive Land Bridge

4

The portion of the South Valley that is within 1,181 
feet of Mathew Turner Elementary School 
(maximum fragmentation distance of 37mm HE 
projectile)

5

The remainder of the South Valley outside the 
limits of construction. This sector includes 
Demolition Sites #1 and #3, the Flare Site and a 
portion of the McAllister Drive Land Bridge

X Demo Site # 3, Flare Site X
Demo Site # 1, 
McAllister Drive Land Bridge

6
Relatively undisturbed portions of the Ridge and 
South Valley within the limits of construction for 
residential development

X
Downslope Areas from the
Dynamite burn

7
The Ridge that has been previously excavated to 
bedrock

X Ridge Stockpiles

8
The bottom of the North Valley as defined by the 
maximum extent of alluvial and/or fill materials

X North Valley Stockpiles X Petroleum Hydrocarbon North Valley

9
The north slope of the North Valley including the 
TNT Strips and estimated maximum extent of TNT-
affected soils.

X
TNT strips and other TNT 
affected soils

10A Soils borrow area for fill in Unit D-1

10B

Field verification of geophysical performance 
evaluation and stockpile area on the Ridge for the 
fill soils or soils that were temporarily removed for 
point or areawide clearance

X 1945 Disturbed 

Note: Approximate sector boundaries are shown on Figure 2-1

Non OE Remediation Area(s) Non OE Investigation Area(s)

Table 2-1

Tourtelot Cleanup Project
Benicia, California

Project Site Sector Description and Relevance to Non OE Investigation & Remediation

Draft Summary, 9/26/01 Tourtelot Cleanup Project, Benicia, California



ANALYTE
US EPA Region 

9 Residential 
PRGs (mg/kg)

Analytical 
Methods

95th percentile of 
Ambient Soil Samples 

(mg/kg)

METALS
aluminum 76,000 nc 6010 B 27,535
antimony 31 nc 2.31
arsenic 0.39 ca 18.2
barium 5,400 nc 448
beryllium 150 nc 0.82
cadmium 9 ca 1.4
chromium, total 210 ca 63
cobalt 4,700 nc 23.1
copper 2,900 nc 71.7
iron 23,000 nc 43,805
lead 400 nc 69.9
manganese 1,800 nc 1,645
molybdenum 390 nc NA
nickel 150 ca 65
selenium 390 nc 0.85
silver 390 nc NA
thallium 5.2 nc NA
vanadium 550 nc 96.4
zinc 23,000 nc 106
mercury 23 nc 7471 0.26

nitrogen, nitrate (as N) 130,000 nc NA
nitrogen, nitrite (as N) 7,800 nc NA

perchlorate 37 nc 300 NA

phosphorus, total (as P) NA  458

Strontium 45000  NA

SVOCs
bis(2-ethylhexyl) phthalate 35 ca 8270 NA
chrysene 6.1 ca NA
dibenz(a,h)anthracene 0.062 ca
fluoranthene 2,300 nc NA
nitrobenzene 20 nc NA
phenanthrene 22,000 nc NA

PCBs
PCB-1254 (Aroclor 1254) 0.22 ca 8082 NA

DIOXINS
1,2,3,4,6,7,8-HpCDD 3.90E-04 ca 8290 NA
1,2,3,4,7,8-HxCDD 3.90E-05 ca NA
1,2,3,6,7,8-HxCDD 3.90E-05 ca NA
1,2,3,7,8,9-HxCDD 3.90E-05 ca NA
1,2,3,7,8-PeCDD 7.80E-06 ca NA
2,3,7,8-TCDD 3.90E-06 ca NA
OCDD 3.90E-03 ca NA

HUMAN HEALTH SCREENING CRITERIA
Table  2-4a

Tourtelot Cleanup Project
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ANALYTE
US EPA Region 

9 Residential 
PRGs (mg/kg)

Analytical 
Methods

95th percentile of 
Ambient Soil Samples 

(mg/kg)

HUMAN HEALTH SCREENING CRITERIA
Table  2-4a

Tourtelot Cleanup Project

FURANS
1,2,3,4,6,7,8-HpCDF 3.90E-04 ca NA
1,2,3,4,7,8,9-HpCDF 3.90E-04 ca NA
1,2,3,4,7,8-HxCDF 3.90E-05 ca NA
1,2,3,6,7,8-HxCDF 3.90E-05 ca NA
1,2,3,7,8-PeCDF 7.80E-05 ca NA
2,3,4,6,7,8-HxCDF 3.90E-05 ca NA
2,3,4,7,8-PeCDF 7.80E-06 ca NA
2,3,7,8-TCDF 3.90E-05 ca NA
OCDF 3.90E-03 ca NA

PAHs
acenaphthene 2,600 8310 NA
anthracene 22,000 nc NA
benzo(a)anthracene 0.62 ca NA
benzo(a)pyrene 0.062 ca NA
benzo(b)fluoranthene 0.62 ca NA
benzo(g,h,i)perylene 2,300 nc NA
benzo(k)fluoranthene 0.61 ca NA
fluorene 1,800 nc NA
indeno(1,2,3-c,d)pyrene 0.62 ca NA
naphthalene 56 nc NA
pyrene 2,300 nc NA

EXPLOSIVES
HMX
Cyclonite (RDX) 4 ca NA
1,3,5-trinitrobenzene 1,800 nc 8330 NA
1,3-dinitrobenzene 6.1 nc NA
2,4,6-trinitrotoluene 16 ca NA
2,4-dinitrotoluene 0.72 ca NA
2,6-dinitrotoluene 0.02 ca NA
2-amino-4,6-dinitrotoluene 16 ca NA
2-nitrotoluene 370 nc NA
3-nitrotoluene 370 nc NA
4-amino-2,6-dinitrotoluene 16 ca NA
4-nitrotoluene 370 nc NA
tetryl 61 nc NA
nitroglycerin 35 ca 8332 NA

VOCs*
1,2,3-trichlorobenzene 650 nc 8260B NA
1,2,4-trichlorobenzene 650 nc NA
1,4-dichlorobenzene 3.4 ca NA
2-butanone 7,300 nc NA
acetone 1,600 nc NA
benzene 0.65 ca NA
ethylbenzene 230 nc NA
hexachlorobutadiene 6.2 ca NA
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ANALYTE
US EPA Region 

9 Residential 
PRGs (mg/kg)

Analytical 
Methods

95th percentile of 
Ambient Soil Samples 

(mg/kg)

HUMAN HEALTH SCREENING CRITERIA
Table  2-4a

Tourtelot Cleanup Project

methylene chloride 8.9 ca NA
naphthalene 56 nc NA
sec-butylbenzene 110 nc NA
toluene 520 nc NA
xylene (m,p) 210 nc NA

ca = 
nc = 

Note:

NA - not applicable

non-cancer risk screening criterion
cancer risk screening criterion

*VOC screening levels based on Region IX PRGs or Cal Modified PRGs and presented for compounds detected to 
date. Screening criteria for additional detected compounds will also be based on Region IX PRGs or Cal Modified 
PRGs.
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 Table 2-3   
Preliminary Soil Remediation Goals 

Tourtelot Cleanup Project 
Benicia, California 

 

 

Preliminary  
Remedial  

Goals TNT Strips 
Stockpiles 
#1,  #2,  #3 Flare Site  

Demolition 
Site #3 

METALS      

Antimony 2.84 mg/kg   T  

Barium 642 mg/kg   T  

Copper 87.7 mg/kg   T  

Lead 148 mg/kg   T  

Mercury 0.77 mg/kg    T 

Zinc 142 mg/kg   T  

ORGANIC COMPOUNDS      

Dioxins 12 pg/g(1)   T  

2,4,6-trinitrotoluene 16 mg/kg(2) (residential) T    
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 Table 2-3   
Preliminary Soil Remediation Goals 

Tourtelot Cleanup Project 
Benicia, California 

 

 

Preliminary  
Remedial  

Goals TNT Strips 
Stockpiles 
#1,  #2,  #3 Flare Site  

Demolition 
Site #3 

2,4,6-trinitrotoluene 53 mg/kg(2) (recreational) T    

2,6-dinitrotoluene 0.5(3) mg/kg T    

Polynuclear Aromatic 
Hydrocarbons: 
benzo(a)pyrene & 
dibenz(a,h)anthracene 

 
 

0.03 (3) mg/kg 
0.05(3) mg/kg 

  
 
 
T 

  

Total Petroleum 
Hydrocarbons  

500 mg/kg(4) (residential)  T   

 
Notes: 
 
(1) Dioxin concentrations are expressed in terms of 2,3,7,8-TCDD toxicity equivalence (TEQ) 
(2)  Individual remediation goals for all other explosives detected in soils have not been proposed.  This decision is based on 

cumulative risks indicating that explosive compounds are likely to be below de minimus  risk levels , if TNT and 2,6-DNT are 
removed to remedial goals. 

(3)  Goals are estimated Practical Quantitation Limit Values; because these are laboratory-specific numbers, they may change 
once the laboratory for the remedial action phase has been selected. 

 



Organization Name of Contract Address of Contact
Telephone Number 

of Contact

Granite Management 
Corporation

Jason Keadjian
938 Tyler Street, Suite 104
Benicia, CA 94510

Voice: (707) 745-2112
Fax: (707) 745-3675

U.S. Army Corps of 
Engineers

Bruce Handel
1325 J Street
Sacramento, CA 95814

Voice: (916) 577-7906
Fax: (916) 577-7865

City of Benicia Heather McLaughlin
250 East L. Street
Benicia, CA 94510

Voice: (707) 745-2112
Fax: (707) 745-1196

Department of Toxic 
Substances Control (DTSC)

James Austreng
8800 Cal Center Drive
Sacramento, CA 95826

Voice: (916) 255-3702
Fax: (916) 255-3794

Table 4-1

Tourtelot Cleanup Project
Benicia, California

 Information Contacts
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ANALYTE
Ecological 
Screening 

Criteria (mg/kg)

Basis
95th percentile of 

Ambient Soil Samples 
(mg/kg)

METALS
aluminum 27,535 Background 27,535
antimony 5 Plants 2.24
arsenic 60 Invertebrates 18
barium 500 Plants 419
beryllium 10 Plants 0.83
cadmium 4 Plants 1.52
chromium, total 240 Bird - Hawk 64.8
cobalt 220 Bird - Hawk 22.6
copper 100 Plants 71.8
iron NA  43,805
lead 170 Bird - Hawk 78.8
manganese 16,000 Mammal - Deer 1645
molybdenum 2 Plants NA
nickel 200 Invertebrates 65.5
selenium 3.2 Mammal - Deer 1.35
silver 2 Plants 0.38
thallium 4.2 Mammal - Deer NA
vanadium 1,900 Bird - Hawk 101
zinc 200 Invertebrates 115
mercury 0.3 Plants 0.26

nitrogen, nitrate (as N) 160,000 Mammal - Deer NA

perchlorate TBD

phosphorus, total (as P) NA  458

Strontium TBD NA

DIOXINS
1,2,3,4,6,7,8-HpCDD 0.032 Mammal - Deer NA
1,2,3,4,7,8-HxCDD 0.0032 Mammal - Deer NA
1,2,3,6,7,8-HxCDD 0.0032 Mammal - Deer NA
1,2,3,7,8,9-HxCDD 0.0032 Mammal - Deer NA
1,2,3,7,8-PeCDD 0.00031 Mammal - Deer NA
2,3,7,8-TCDD 0.00031 Mammal - Deer NA
OCDD 3.2 Mammal - Deer NA

FURANS
1,2,3,4,6,7,8-HpCDF 0.032 Mammal - Deer NA
1,2,3,4,7,8,9-HpCDF 0.032 Mammal - Deer NA
1,2,3,4,7,8-HxCDF 0.0032 Mammal - Deer NA
1,2,3,6,7,8-HxCDF 0.0032 Mammal - Deer NA
1,2,3,7,8-PeCDF 0.0064 Mammal - Deer NA
2,3,4,6,7,8-HxCDF 0.0031 Mammal - Deer NA
2,3,4,7,8-PeCDF 0.0006 Mammal - Deer NA
2,3,7,8-TCDF 0.0016 Mammal - Deer NA

Table  2-4b 
ECOLOGICAL SCREENING CRITERIA

North Valley Grassland Area and Freshwater Marsh Wetland Area
TNT Strips, Flare Site, Demolition Site #1, and Demolition Site #3

Tourtelot Cleanup Project
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Ecological 
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Basis
95th percentile of 

Ambient Soil Samples 
(mg/kg)

Table  2-4b 
ECOLOGICAL SCREENING CRITERIA

North Valley Grassland Area and Freshwater Marsh Wetland Area
TNT Strips, Flare Site, Demolition Site #1, and Demolition Site #3

Tourtelot Cleanup Project

OCDF 3.2 Mammal - Deer NA

PAHs*
benzo(a)anthracene 0.09 Bird - Hawk NA

Explosives
1,3-dinitrobenzene 6.3 Bird - Hawk NA
2,4,6-trinitrotoluene 10 Mammal - Deer NA
2,4-dinitrotoluene 8.1 Mammal - Deer NA
2,6-dinitrotoluene 4 Mammal - Deer NA
2-amino-4,6-dinitrotoluene 80 Plants NA
tetryl 25 Plants NA

Note:

TBD - to be determined
NA - not applicable

*Screening based on benzo(a) anthracene. Additional ecological screening criteria may be developed 
based on  detected PAHs. 

During remediation confimation sampling, if other compounds are detected, screening levels will be developed 
based on the same procedure used in the RI/FS.

Draft Summary, 9/26/01 Tourtelot Cleanup Project, Benicia, California Page 2 of 2


